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CCR No. 96-0692H Logged Date 12/10/96 Rev. H Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class II

Title  Update Release A EDF Development Environment baseline (420-TR-001-016)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem
Update baseline to include:
1. Perl 4.0 for SUN
2. Net scape Commerce Server 1.1.2 for HP

Proposed Solution
See Attachment

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Evan Winston (signed) Evan Winston    12/11/96
Signature Date

Office Rel A Office Manager (signed)   Narayan Prasad   12/11/96
Signature for Release A Manager Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)     Narayan Prasad   12/11/96
Signature Date
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